
NLINDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

November 10, 1999

Telecopy and First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 6 (October 1999)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a voluntary
basis to provide EPA with a progress report for activities related to the remediation of the
residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial design
for groundwater that were performed in regard to the NL Industries/Taracorp Superfund Site (the
"site") during October 1999.

1. Actions Taken During Previous Month to Comply with the Consent Decree;

• During October 1999, the Group's supervising contractor, ENTACT, Inc. ("ENTACT"),
continued to perform remedial activities related to remediation of residential lots and
remote fill areas. Major tasks performed by ENTACT included soil sampling and analysis
activities and remediation of 33 residential lots and 2 remote fill lots. The residential lots
and remote fill lots which were remediated in October 1999 are summarized on Table 1
and Table 2, respectively. Through October 1999, ENTACT has completed remedial
activities at 700 residential properties and 22 remote fill properties.

• During October 1999, ENTACT also continued with efforts related to remediation of the
Taracorp pile. Major tasks performed by ENTACT included: (1) continuation of backfill
of screened residential soils on the industrial site; (2) continuation of the placement of the
topsoil cover on the Taracorp pile; (3) planning activities for seeding and turf
reinforcement activities on the cover of the Taracorp pile; (4) site surveying; and (5)
related activities.
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• On October 1, 1999, representatives of EPA, ARCADIS Geraghty & Miller
("ARCADIS"), and the Group's Technical Committee met by conference call to discuss
EPA's September 20, 1999 draft comments regarding the proposed groundwater
monitoring well locations and the proposed approach for the pre-design field investigation
for groundwater.

• On October 5, 1999, the Group's project coordinator issued a voluntary progress report to
EPA.

• On October 5, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, the Army Corps of Engineers ("ACOE"),
ENTACT, and the Group's Technical Committee. ENTACT issued a report to project
participants on October 8,1999 to document the results of the meeting.

• On October 8, 1999, representatives of EPA, ARCADIS, and the Group's Technical
Committee met by conference call to continue discussions regarding the proposed scope
of work for the pre-design field investigation for groundwater.

• On October 20, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee. ENTACT issued a report to project participants on October 29, 1999 to
document the results of the meeting.

• On October 25, 1999, the Group's project coordinator received EPA's approval of the
Pre-Design Investigation Work Plan for Groundwater and EPA's comments on the
document.

• During October 1999, ARCADIS personnel continued project planning efforts associated
with the implementation of the pre-design investigation for groundwater. The Group
initiated efforts to secure access to properties for installation of groundwater monitoring
wells.

2. Summary of Data and/or Results of Sampling and Tests Received:

• Data from soil sampling activities performed by ENTACT during October 1999 in
residential lots and remote fill areas have previously been provided by ENTACT
personnel to EPA and have been used as the basis for defining soil excavation depths.
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• Data collected from monitoring performed at the industrial site are maintained by
ENTACT personnel and are available for inspection by EPA and ACOE personnel at the
site.

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During the
Previous Month:

• Not applicable for this reporting period.

4. Actions. Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During the
Next Six-Week Period;

• ARC ADI S personnel will continue to prepare for field activities associated with the
pre-design investigation for groundwater and will initiate efforts to address EPA's
comments on the Pre-Design Investigation Work Plan for Groundwater. The Group will
continue efforts to secure access to appropriate properties for installation of monitoring
wells. The Group will advise EPA at a later date with a schedule for initiation of the
pre-design investigation for groundwater.

• During November 1999, ENTACT will continue soil sampling activities and soil
excavation and restoration of residential lots and remote fill lots. Residential and remote
fill lots to be addressed by ENTACT personnel during November 1999 will be
coordinated on a daily basis with ACOE representatives and will be discussed with EPA
during weekly progress meetings. ENTACT anticipates that remedial activities associated
with the residential lot and remote fill lot remediation will be substantially complete in late
November - December 1999. ENTACT anticipates that the paving of alleys in Venice
Township will be completed in November 1999. ENTACT also plans to define the scope
of work at Slough Road, in consultation with EPA, as soon as possible.

• During November 1999, ENTACT will also continue activities associated with
remediation of the Taracorp pile. Activities to be performed by ENTACT personnel
during October 1999 are expected to include: (1) continued backfill of excavated
industrial areas; (2) completion of the placement of the topsoil layer on the Taracorp pile;
(3) seeding of the topsoil layer and placement of erosion control mat on the Taracorp
pile; (4) installation of the concrete channels; (5) installation of the storm water sewer
system; and (6) related activities. Weather permitting, ENTACT anticipates that remedial
activities associated with the Taracorp pile will be substantially complete by the end of
November 1999, with backfill of excavated areas and other miscellaneous tasks
continuing into December 1999.
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5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and Efforts
Developed or Implemented to Mitigate Delays;

• During October 1999, Group representatives and ENTACT personnel learned of several
potential issues with the adjacent property owners at the State Street Warehouse and the
Rich Oil Company. Representatives of the Group and ENTACT initiated efforts with the
property owners to resolve these issues.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA;

• Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Sii-Week Period;

• Not applicable for this reporting period. Unless requested by EPA, no community
relations activities are currently planned to be performed by the Group during the next
six-week period.

Should you or your staff have questions or comments regarding this progress report, please contact
this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jei A.
Project Coordinator

attachment

cc: Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller (w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group

(w/attachment, by first class mail)
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TABLE 1
RESIDENTIAL LOTS

Progress Report - Activities Through 10/15/99

Lot # Street Depth Notes Soil Removal Backfill Stone Sod |
669
670
671
672
673
677
678
679
685
686
687
689"

823
2425
2135
2245
2233
2010
2233
1207
1010
1013
921

1116

Washington
State
Dewey
Delmar
Iowa .
13th
Delmar
Edwardsville
State
Greenwood
Lee
Iowa

3
3
6
6
6

12
12
3

*~ 12
3
3
12

2 lots

4 lots

6 lots

2 lots

10/1/99
10/4*9
10/4/99
10/5/99
10W99
fO/6/99
fO/6/99
fO/6/99
10/11/99
10rt3*9
10/14*9
10/15*9

10/4*9
10H2*9
10/7/99
10/12/99
10/12/99
1QH4*9
10/12*9
10fl3*9
10/20/99
10/15*9
10/14/99
10/18/99

10/4/99
10/12*9
10/7/99
10/12/99
10/12/99
fO//4/99
10fl2*9
10/13/99
10/20/99 \
10/15*9
10/14*9
10/18*9

* 10/7*9
\ stio/is

10/11*9
10/14*9
10/14*9
' • . ' • . ' . .'.' <.• .
f 0/74/99
10/14*9

10/21*9

Progress Report - Activities Through 10/31/99

600
991
8S6
696
697
699
699
700

Lot* Street

1919 R/nxfe*
141C WttMogton
2224 Bry*t>
1348 MKffson
2229 Mtnois
2220 OMo
2211 D*my
2220 Oewcy

Depth

9
6
3 "
12
3
3
3
6

Notes Soil Removal
10/18*9
10/1V99

4 tots 1QKVS9
1002*8
10/25*9
1W2V99
1W2V99
1008*9

Backfii:
10f19*9
1&1M9
10/25/99
HV2V99
10/28/99
10/28/99
1009*9
1009*9

Stone
10/19*9
10/1V99
10/25*9
10/26/99
10/28/99
10O8/99
10O9*9
10O9*9



TABLE 2
REMOTE FILL LOTS

Progress Report - Activities Through 10/31/99

L_?r
\ 2 2

Lot # Street
214 Hill
216 Hill

Soil Removal Backfill Stone
10/29/1999 | 11/1/1999 11/1/1999
10/29/1999 10/29/1999 I 10/29/1999


